



**Indicative Timeline for the Review of JT's Fixed-Line  
Wholesale Access Provision and Separated Accounts  
Methodologies**

**25 February 2009**

## Introduction

In its final Aims and Objectives for January to December 2009, which was published on 20 January 2009, the JCRA included in its objectives for telecommunications regulation a review of the fixed-line access provision of Jersey Telecom (“JT”), and a related review of JT’s separated accounts methodology. In the JCRA’s Media Release that was published along with this Workplan, we stated that the “purpose of these reviews is to ensure that other competitors have fair and non-discriminatory access to JT’s network, thereby enabling them to offer services in competition with JT to customers in Jersey.”

In the interests of transparency, and consistent with the JCRA’s core values, we are today publishing this indicative timeline for these projects. This timeline is “indicative” because it is based on our current estimates to complete tasks associated with these reviews. The timeframes set out herein may change as these projects progress, or if other priorities in telecommunications arise. Should our estimates change materially, we would endeavour to inform interested parties.

## Timeline

<b>Task</b>	<b>Estimated Timeline</b>
Publish Invitation to Tender, review responses received, appoint consultant	Dec 2008 – Feb 2009
Conduct review of JT’s separated accounts	Mar – June 2009
Consider & consult on any proposed changes to JT’s separated accounts methodology, including Initial and Final Notices where appropriate	June – Dec 2009
Consider & consult on any proposed changes to JT’s wholesale charging, including Initial and Final Notices where appropriate	June – Oct 2009
Consider & consult on any proposed changes to JT’s internal wholesale/retail relationship, including Initial and Final Notices where appropriate	June 2009 – Mar 2010
Consider & consult on quality of service broadband products wholesale and retail, including Initial and Final Notices where appropriate	June 2009 – Mar 2010
Consider & consult on potential publication of JT separated accounts, including Initial and Final Notices where appropriate	Oct 2009 – Feb 2010
Consider & consult on the potential introduction of new access services, including Initial and Final Notices where appropriate	Oct 2009 – Sept 2010